Memo: Warehouse Pilot Results

The Hamburg pilot of the Atlas picking robot ran from 4 March to 28 June 2024 and met its targets. Average pick rate reached 612 items per hour against a goal of 550. The pilot site recorded a 38 percent reduction in mis-picks.

Pilot cost summary

Item	Cost (EUR)	Owner
Robot lease	180000	Operations
Integration work	95000	Engineering
Training	22000	Support
Total	297000	Finance

Recommendation: proceed with a full rollout at the Gdansk plant in the third quarter of 2025, with a budget ceiling of 1.2 million EUR.